COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 17/ 2020

ESTI MATE SUMVARY 09: 38: 43
CONTI D C23407 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 23407- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 10/30/202 FI XED COVPLETI ON DAl
SH64 MEEKER WEST RURAL RESURFACI NG PERCENT TI MVE: 9.87 ORI G TIME ALLOW 10/ 30/202 FI XED COVPLETI ON DAl
PROJECT NO. C0641- 106
SH64 MEEKER WEST RURAL RESURFA
NAMVE OF ROAD:
PROJECT COUNTI ES: Rl O BLANCO
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 15/ 2020 DATE TI ME STARTED 06/01/2020
2273 RI VER ROAD DATE LET 03/ 05/ 2020 DATE WORK BEGAN 06/ 01/ 2020
DATE AWARDED 03/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/23/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 06/ 01/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 4,794, 188. 00 PARTI Cl PATI NG $ 67, 000. 00 $ 67, 000. 00
AWARD PRQJECT AMI:  $  4,422,918.00 NON- PARTI CI PATI NG 51, 605. 10 51, 605. 10
PERCENT COMPLETE: 2. 47% TOTAL EARNI NGS 118, 605. 10 118, 605. 10
FUNDS AVAI LABLE: $  4,675,582.90 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 118, 605. 10 118, 605. 10
TOTAL CLAI VS $ 0.00 RETAI NAGE -3,558. 15 -3,558. 15
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 115, 046. 95 115, 046. 95
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 115, 046. 95 115, 046. 95
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 115, 046. 95

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 23407-BID ESTI MATE RUN 06/ 17/ 2020
PRQIECT C0641- 106 ESTI MATE NO 0001 09: 38: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI'S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0200 ROADWAY
0005 202-00240 *Renoval of Asphalt Mt (Pl aning) 6, 694. 000 0. 000
Sy 5, 474. 000 25,454. 10
4.65000 5,474.000 25,454. 10
0010 202-00250 *Renpval of Pavenent Marking (Ginding) 92, 491. 000 0. 000
SF 0. 000 0. 00
0. 70000 0. 000 0. 00
0015 202-01130 *Renoval of Guardrail Type 3 1, 862. 500 0. 000
LF 0. 000 0.00
3. 30000 0. 000 0. 00
0020 202-01300 *Renoval of End Anchorage 10. 000 0. 000
EACH 0. 000 0. 00
1, 025. 00000 0. 000 0. 00
0025 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0030 203-01510 Backhoe 20. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0. 00
0035 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0040 203-01597 Pot hol i ng 80. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0045 203-02330 Labor er 10. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0. 00
0050 208-00002 Erosi on Log Type 1 (12 Inch) 450. 000 0. 000
LF 0. 000 0. 00
5. 25000 0. 000 0. 00
0055 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0.00
8. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

208- 00103

208- 00105

208- 00106

208- 00107

212-00006

212-00032

216- 00201

240- 00000

240- 00010

304- 06000

403- 34701

ROADWAY

C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON
23407-BI D
C0641- 106 ESTI MATE NO 0001
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Renoval and Di sposal of Sedinment (Labor) 30. 000
HOUR
37.00000
Renoval and Disposal of Sediment (Equipnent) 30. 000
HOUR
100. 00000
Sweepi ng (Sedi ment Renoval) 20. 000
HOUR
110. 00000
Renoval of Trash 15. 000
HOUR
37. 00000
Seedi ng (Native) 0. 200
ACRE
8, 000. 00000
Soi | Condi ti oning 0. 200
ACRE
15, 000. 00000
Soi | Retention Bl anket (Straw Coconut) (Biodegradable 968. 000
Cl ass
SY
3. 00000
W ldlife Biol ogist 20. 000
HOUR
95. 00000
Renoval of Nests 10. 000
HOUR
95. 00000
Aggregat e Base Course (C ass 6) 5, 145. 000
TON
32. 00000
Hot M x Asphalt (Grading SX) (75) 22,811. 000
TON

49. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 500
10. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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997.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 43

AMOUNT

997.

.00

.00

.00

.00

.00

.00

.00

50

.00

.00

.00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23407-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0001 09: 38: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36701 Hot M x Asphalt (Grading ST)(75) 16, 390. 000 0. 000
TON 0. 000 0. 00
53. 00000 0. 000 0. 00
0120 411-03352 Asphalt Cenent Performance Grade (PG 58-28) 1,108. 000 0. 000
TON 0. 000 0. 00
300. 00000 0. 000 0. 00
0125 411-03355 Asphalt Cenent Performance G ade (PG 58-34) 1, 371. 000 0. 000
TON 0. 000 0. 00
400. 00000 0. 000 0. 00
0130 411-10255 Enmulsified Asphalt (Sl ow Setting) 37, 708. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0135 606-00301 *Q@uardrail Type 3 (6-3 Post Spacing) 2,472.000 0. 000
LF 0. 000 0. 00
32. 50000 0. 000 0. 00
0140 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 325. 00000 0. 000 0. 00
0145 606-01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,030. 00000 0. 000 0. 00
0150 606- 02005 *End Anchorage (Fl ared) 12. 000 0. 000
EACH 0. 000 0. 00
6, 200. 00000 0. 000 0. 00
0155 612-00001  *Delineator (Type I) 50. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0160 612-00003 *Delineator (Type I11) 15. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00
0165 612-00052 *Refl ector 500. 000 0. 000
EACH 0. 000 0. 00

6. 35000 0. 000 0. 00



CONTI D

CAT NO0200

0170 614-80385

0175

626- 00000

0180

626-01113

0185

627-00008

0190

627-00013

0195

630- 00000

0200

630- 00007

0205

630- 00012

0210

630- 80001

0215

630- 80341

0220 630-80342

C23407
23407-BID
C0641- 106
| TEM
DESCRI PTI ON
ROADWAY

*Runble Strip (Ginding)

*Mobi | i zati on

*Public I nformation Managenent

*Modi fi ed Epoxy Pavenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Tier 111)

Mar ki ng

*Pavenent Marking Paint (H gh Build)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

ESTI MATE NO 0001

62, 703. 000
LF
0. 15000

1. 000
LS
435, 000. 00000

166. 000
DAY
50. 00000
1, 626. 000
GAL
70. 00000
1, 245. 000
GAL
60. 00000
3, 800. 000
HOUR
28. 00000
44.000
DAY
245. 00000
111. 000
DAY
700. 00000
2.000
EACH
3, 500. 00000
12. 000
EACH
35. 00000
57. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
112. 000
112. 000

0. 000
7.000
7.000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
17. 000
17. 000
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4, 000

3,136

1,715

4,200

70

680.

.00

.00

00

.00

.00

00

00

00

.00

00

00

09: 38: 43

AMOUNT

4,000

3,136

1,715

4,200

70

680.

.00

.00

00

.00

.00

00

00

00

.00

00

00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23407-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0001 09: 38: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0230 630-80344  *Construction Traffic Sign (Special) 240. 000 0. 000
SF 90. 000 2,880.00
32. 00000 90. 000 2,880. 00
0235 630-80355 *Portabl e Message Sign Panel 2.000 0. 000
EACH 1.000 7,500. 00
7,500. 00000 1. 000 7,500. 00
0240 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 0. 000
Type
ype) EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0245 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 4.000 160. 00
40. 00000 4.000 160. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0255 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0260 630-80367 *Portable Traffic Speed Monitor 2.000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0265 630-80380 *Traffic Cone 200. 000 0. 000
EACH 12.500 62. 50
5. 00000 12. 500 62.50
0270 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0275 630-85011  *lnpact Attenuator (Tenporary) 50. 000 0. 000
DAY 0. 000 0. 00

100. 00000 0. 000 0. 00



CONTI D: C23407 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 23407-BI D ESTI MATE RUN 06/ 17/ 2020
PRQJECT: C0641- 106 ESTI MATE NO 0001 09: 38: 43
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70018 F/ A Roadway Snoothness Incentive 115, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70025 F/A Quality Incentive Payment 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70034 *F/ A Project First Program 7, 000. 000 0. 000
F A 750. 000 750. 00
1. 00000 750. 000 750. 00
0310 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,727,188.00$% 51,605.10% 51, 605. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0315 620- 00002 *Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0320 620-00012 *Fi el d Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 27, 000. 00
27,000. 00000 1. 000 27,000. 00
0325 620- 00020 *Sanitary Facility 2.000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00

CAT 0400 CURRENT AMT $ 67, 000.00 $ 67, 000. 00 $ 67, 000. 00

PROJECT TOTAL CURRENT AMI $ 4,794,188.00$% 118,605.10% 118, 605. 10



